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APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

1728 Olive
1738 Olive
1740 Olive
1744 Olive
1748 Olive
1750 Olive
1021 Reynolds
1130 Reynolds
2009/13 Rock
615 Salveter
619 SaLveter.
1638 Spruce
1642 Spruce
1720 Spruce
1728 Spruce
1734 Spruce
1740 Spruce
816/916 State
1102 State
1106 State
1118 State
1120 State
1310 State
1322 State
1324 State
1700 State
1704/06 State
1710 State
1712 State
1716 State
1930 State
2117 State
2118 State
2119 State
2121 State
2123 State
2132 State

2134 State
2138 State
2146 State
2147/49 State
2153 State
2155 State
2158 State
2162 State
2200 State
2204/06 State
2228 State
2230 State
2239 State
2247 State
2251 State
807 Washington
809 Washington
811 Washington
919/21 Washington
1300/02 Washington
1307/09 Washington
1317 Washington
1319 Washington
1321 Washington
1323 Washington
1325 Washington
1400/02 Washington
1405 Washington
1411 Washington
2008 Washington
2020 Washington
2022 Washington
2026 Washington
2030 Washington
2034 Washington
2036 Washington
2038 Washington

2104 Washington
2108 Washington
2114 Washington
1518/20 12th

1920 12th

2502 W.20A

2504 W^O*
2504 >/2 W.20"
2506 W^O*
2508 W^O"1"
2610 W.2(f

ith

1423 22nd

1510 23rd

USAGE
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Project No. 19531
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1728 Olive

Action Date: 6/27/97
Loadout: 7/1/97
Restoration Begins: 7/1/97
Restoration Completed: 7/25/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 109.21 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1728 Olive

SPECIAL WASTE
(TONS)
141.98

BACKFILL
(LOADS)

10

TOPSOIL
(TONS)
36.88

CA-6
(TONS)
14.95

CA-7
(TONS)

13.6

SAND
(TONS)

SOD
CU.YDS.

381

CONCRETE OTHER



Sampling *-uiaiysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1728 Olive 731 767

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

648
695

394
496

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

644
413

157
505

Depth
Excav.
(inch)

12



Comments:

Scale: 1 in = 20ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL___________

PROJECT NO.

89MCII4V

Woodward-Clyde Consultants ©
Engineering lc sciences applied to the earth & Its environment

DRN. BY:

CHKD. BY: 1728 OLIVE ST.
Resident ID No,
OL1728



1738 Olive

Action Date: 4/1/97
Loadout: 4/4/97
Restoration Begins: 4/4/97
Restoration Completed: 4/26/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 55.26 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1738 Olive

SPECIAL WASTE
(TONS)
71.85

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)

CA-6
(TONS)

30.6

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

94

CONCRETE OTHER



Sampling M.ialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

~PPM
No.

C
PPM
No.

C
PPM
No.

1738 Olive 506 600 500 642 270 565 12
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Scale: 1 in = 20ft

PRE-DES1GN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. II__________

PROJECT NO.

89MCh

Woodward-Clyde Consultants
Eng!n««rlno & sciences applied to the eortfi & Its environment

DRN. BY:

CHKD. BY: 1738 OLIVE ST. resident ID
OL1738



1740 Olive

Action Date: 3/31/97
Loadout: 4/2/97
Restoration Begins: 4/7/97
Restoration Completed: 4/26/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 55.66 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1740 Olive

SPECIAL WASTE
(TONS)
72.36

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)

14

CA-6
(TONS)

14.9

CA-7
(TONS)
41.91

SAND
(TONS)

SOD
CU.YDS.

188

CONCRETE OTHER



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1740 Olive 350 520 330 600 320 580 12



Comments:.

/\

N
Scale: 1 an = 20 ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL

PROJECT NO.

89MCII4V

Woodward-Clyde Consultants ©
Engineering & aol«no«a applied to th« «arth k Its «nvlronm«nt

DRN. BY:

CHKD. BY: 1740 OLIVE ST.
Resident ID No.
OL1740



1744 Olive

Action Date: 3/12/97
Loadout: 3/20/97
Restoration Begins: 3/20/97
Restoration Completed: 4/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 73.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Pedigo-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1744 Olive

SPECIAL WASTE
(TONS)
95.08

BACKFILL
(I rtADS)

0

TOPSOIL
(TONS)

60

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

189

CONCRETE OTHER



Sampling M.ialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B B

NP-
PPM
No. No.

PPM

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

[)epth
~f.xcav.
ĵ nch)

1744 Olive 574 579 435 559 214 655 12



Comments:.

A
N

Scale: 1 an = 20ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL___________

PROJECT NO.

89MCII-

Woodward-Clyde Consultants ©
Engineering & »oleno«8 oppil«d to th« •orth fc Its environment

DRN. BY:
CHKD. BY? 1744 OLIVE ST.

Resident ID t
OL1744



1748 Olive

Action Date: 6/18/97
Loadout: 6/20/97
Restoration Begins: 6/24/97
Restoration Completed: 7/15/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 56.28 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)
OHM CORPORATION
PROJECT 19531
GRANITE CITY, JL

QUANTITY SUMMARY FOR 1748 Olive

SPECIAL WASTE
(TONS)
73.17

BACKFILL
(LOADS)

2

TOPSOIL
(TONS)

15.2

CA-6
(TONS)
15.05

CA-7
_[TONS)

15.55

SAND
(TONS)

SOD
CU.YDS.

190.5

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1748 Olive 519
580

388
504

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

313
435

537
439

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

223
326

461
266



OL1750

OL1748

OL1744

Comments:
PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL

Scale: 1 in = 20ft

PROJECT NO.

89MCII-

Woodward-Clyde Consultants
Engineering & sciences applied to the earth & Its environment

DRN. BY:

mo. BY: 1748 OLIVE ST.
iResloent ID
(OL1748



1750 Olive

Action Date: 6/18/97
Loadout: 6/21/97
Restoration Begins: 6/23/97
Restoration Completed: 7/16/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 82.17 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR •I 750 Olive

SPECIAL WASTE
(TONS)
106.83

BACKFILL
(LOADS)

12

TOPSOIL
(TONS)
60.65

CA-6
(TONS)

^ 18.7

CA-7
(TONS)
15.35

SAND
(TONS)

SOD
CU.YDS.

159

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1750 Olive 340
354
353
466

382
501
645
492

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

272
181

182
213

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

263
172

147
102



Comments:.

A
N

Scale: 1 in =70

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL__________

PROJECT NO.

89MCII4V

Woodward-Clyde Consultants ©
Engln««r1no & «cl«nc«s oppll«d to the eorth & Its environment

DRN. BY:

CHKD. BY: 1750 O L I V E ST.
[Resident ID No.
IOL1750



1021 Reynolds

Action Date: 8/18/97
Loadout: 8/22/97
Restoration Begins: 8/22/97
Restoration Completed: 9/11/97

. -a •pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 317.66 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1021 Reynolds

SPECIAL WASTE
fTONS)
412.96

BACKFILL
(LOADS)

18

TOPSOIL
(TONS)
281.53

CA-6
(TONS)

CA-7
(TONS)
13.85

SAND
(TONS)

SOD
CU.YDS.

990

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1021 Reynolds 293 321 323

.3 - 6" Front and Back
B

PPM
No. J

B
PPM
No.

B
PPM
No.

171 336 311

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

61
39

3(39
536

617 12





1130 Reynolds

Action Date: 12/1/97
Loadout: 12/2/97
Restoration Begins: 12/2/97
Restoration Completed: 12/20/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 49.99 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY 1130 Reynolds

SPECIAL WASTE

64.99

BACKFILL

7

TOPSOIL
(TONS)
*4ggV1 tJ.Ux.

CA-6

™"S)

14- 1

CA-7
(TONS)

SANU
H-̂ HS)

—

suu
CU.YDS.

120

UUNUKt 1 b UIMtK



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1130 Reynolds 1430 1070 698 1430 341
285

544
653

Depth
Excav.
(Inch)

12





Action Date: 11/15/97
Loadout: 1118/97
Restoration Begins: 11/18/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 219.76 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2009/13 Rock Road

SPECIAL WASTE
(TONS)
285.69

BACKFILL
(LOADS)

8

TOPSOIL
(TONS)
15.62

CA-6
(TONS)
177.92

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

~ 180

CONCRETE OTHER



Sampling Mnalysis
Project #19531

0 - 3" Front and BacK

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2009/13 Rock Road 288
27

571
457

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

203
28

319
489

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

355 173
22 698
509 58

Depth
Excav.
(inch)

12



^ "J

C'

0



615 Salveeter

Action Date: 5/19/97
Loadout: 5/20/97
Restoration Begins: 5/21/97
Restoration Completed: 6/2/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 137.46 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Grantham-trucking
*Schneider-turf farm



OJHM CORPORATION
PllOJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 615Sg>lveeter

SPECIAL WASTE
(TONS)
178.81

BACKFILL
(LOADS)

11

TOPSOIL
(TONS)
176.43

CA-0
(TONS)

14.6

CA-7
(TONS)

30.4

SAND
(TONS)

SOD
CU.YDS.

444.5

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

615Salveter 250
358

1880
1680

2620

3-6" Front and Back
B ,

PPM
NoZJ

B
PPM
No.

B
PPM
No.

243
340

1660 1000
2327

6-12" Front and Sack
C

PPM
No.

C
PPM
No.

C
PPM
N<»-

183
360

2290
444

343

Depth
Excav.
(inch)

12



<;.. *
-r.- C
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619Salveeter

Action Date: 5/14/97
Loadout: 5/17/97
•Rcetfroratiron Begins:
Restoration Completed: 5/23/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 124.82 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



CORPORATION
PROJECT 19531
GRANITE CITY, EL

QUANTITY SUMMARY FOR 619Salveeter

SPECIAL WASTE
(TONS)— ^?iV ——

BACKFILL
(LOADS)
— B

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)-irnr-i

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back 3-6" Front and Back 6-12" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

c
PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

619Salveter 513 364 810 1950 334 770 323 347





1638 Spruce

Action Date: 8/11/97
Loadout: 8/21/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 113.31 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1638 Spruce

SPECIAL WASTE
(TONS)
147.31

BACKFILL
(LOADSL

12

TOPSOIL
(TONS)

CA-6 CA-7
(TONS) ! (TONS)
14.85 i

SAND
(TONS)

SOD
CU.YDS.

480

CONCRETE OTHER



Sampling mialysis
Project #19531

0 - 3" Front and Back 3-6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

^~ A
~PPM
-~No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1638 Spruce 390 255 250 433 24 860
1334

12



A

Scale: 1 in =20 ft

PRE-DESIGN FIELD INVESTIGATION
NL/TARACORP SUPERFUND SITE
GRANITE CITY. IL

PROJECT NO
OQIJ01189MCI

WoodwarcMDIyde Consultants ©
Engineering * «o!«noes applied to th« ««rth 1. It* environment

DRN.BYi
CHKO.BY: 1638 SPRUCE ST.

RecKtont ID
SP1638



1642 Spruce

<\ction Date: 8/11/97
Loadout: 8/14/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

* An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 123.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-tmcking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1642 Spruce

SPECIAL WASTE BACKFILL
(TONS) ! (LOADS)
160.73 6

TOPSOIL
(TONS)

71

CA-6 i CA-7
(TONS) ; (TONS)
120.02

SAND
(TONS)

sob
CU.YDS.

360

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

6 -12" Front and Back
C_^

"PPM
No.

C
PPM
No. 1

C
PPM
No.

1642 Spruce 185 377 204 480 273
53

573
431

Depth
Excav.
(inch)

12



^ SJf- "-

^

X_____.—J<Ld-



1720 Spruce

Action Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 160.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1720 Spruce

SPECIAL WASTE
j (TONS)

208.91

BACKFILL
(LOADS)

9

TOPSOIL I CA-6 CA-7 SAND
(TONS) ! (TONS) i (TONS) i (TONS)

29.3 | 81.65 14.35 !

SOD
CU.YDS.

381

CONCRETE OTHER



Sampling Mnalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1720 Spruce 562 387 767 366 807 609 12
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1728 Spruce

Action Date: 10/10/97
t.oadout: 10/17/97
Restoration Begins: 10/17/97
Restoration Completed: 11/11/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 114.10 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1/28 Spruce

SPECIAL WASTE
I (TONS)

148.34

BACKFILL ! TOPSOIL
(LOADS) | (TONS)

8 ! 16.29

CA-6
I (TONS)
^30.45

CA-7
(TONS)

14.2

SAND
(TONSiL.

SOD
CU.YDS.

420

CONCRETE

————————

OTHER



Sampling Analysis
Project #19531

0-3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B C C C Depth

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM Excav.
Address j No. No. No. i j No. No. No. i No. i No. No. (inch)

1728 Spruce 1063 558 661 490 628 145 12
494 685
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1734 Spruce

Action Date: 10/20/97
,_oadout: 10/22/97
Restoration Begins: 10/23/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 70.4 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1734 Spruce

SPECIAL WASTE
(TONS)
91.52

BACKFILL TOPSOIL j CA-6 CA-7
(LOADS) ! (TONS) { (TONS) ! (TONS)

5 13.69 29.95 14.4

SAND
(TONS)

SOD
CU.YDS.

420

CONCRETE OTHER



) 1
Sampling Analysis
Project #19531

0-3" Front and Back • 3-6" Front and Back 6-12" Front and Back
A A A B B B C C C Depth

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM Excav.
i Address No. No. No. No. \ No. No. \ No- | No. No. ! (inch)

1734 Spruce 522 265 260 235 167 69 3
381 283
275 457
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1740 Spruce

Action Date: 10/20/97
Loadout: 10/22/97
Restoration Begins: 10/23/97
Restoration Completed: 11/11/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 50.73 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1740 Spruce

; SPECIAL WASTE
I (TONS)

65.95

! BACKFILL j
(LOADS) !

2

TOPSOIl-
(TONS)
13.74

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS) _

SOD
CU.YDS.

420

CONCRETE OTHER



Sampling M.ialysis
Project #19531

0 - 3" Front and Back 3-6" Front and Back

Street/Number
Address

A
PPM
No.

A
~PPM 1

No.

A
PPM
No.

1740 Spruce 369
552
474

306
3^7

B
PPM
No.

B
PPM
No.

B
PPM
No.

294
350

297
136

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

156
172

223
173

Depth
Excav.
(inch)
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816/916 State

Action Date: 9/29/97

Restoration Begins: 10/2/97
Restoration Completed: 10/18/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 336.41 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 816/916 State

i SPECIAL WASTE i BACKFILL ! TOPSOIL ; CA-6 CA-7
i (TONS) i (LOADS) ! (TONS) (TONS) i (TONS)
I A37.34 ! 40 I 114.66 42.3 16.3

SAND
(TONS)

SOD
CU.YDS.

1920

CONCRETE OTHER



Sampling K.ialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" FroPt and Back
c

PPM
No.

C
PPM
No-

C
PPM
No.

Depth
Excav.
(inch)

816/916 State 776 806 789 635 589 872 381 340 131
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1102 State

Action Date: 8/22/97
Loadout: 8/25/97
Restoration Begins: 8/26/97
Restoration Completed: 9/15/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 180.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1102 State

SPECIAL WASTE
(TONS)
234.51

BACKFILL
(LOADS)

12

TOPSOIL
(TONS)
28.42

CA-6 I CA-7
(TONS) | (TONS)
82.37 !

SAND
(TONS)

SOD
CU.YDS.

360

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and
B

PPM
No.

B
PPM
No.

B
PPtf
No-

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1102 State 568 603 212 547 514 239 546 549 348 12





1106 State

Action Date: 8/21/97
Loadout: 8/23/97
Restoration Begins: 8/26/97
Restoration Completed: 9/5/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 172.12 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1106 State

SPECIAL WASTE
(TONS)
223.76

BACKFILL
(LOADS) !

10

TOPSOIL
(TONS) j
120.89 !

CA-6
(TONS)

92.1

CA-7
(TONS)
32.15

i SAND
j (TONS)
]

sob
CU.YDS.

420

CONCRETE OTHER

~l



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

g-12" Front and Back
r~c
~?PM

No.

C
LPPM

No.

C
PPM
No.

1106 State 399 230 5487 214 511 649 12
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1118 State

Action Date: 8/29/97
Loadout: 8/29/97
Restoration Begins: 8/29/97
Restoration Completed: 9/26/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 33.43 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1118 State

SPECIAL WASTE
! (TONS)
! 43.47

BACKFILL
(LOADS)

3

TOPSOIL CA-6
(TONS) ! (TONS)

16.2 I

CA-7
(TONS)

15.1

SAND
(TONS)

SOD
CU.YDS.

240

CONCRETE OTHER



Sampling ™ialysis
Project #19531

0 - 3" Front and Back 3-6" Front and Back 6-12" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

c
PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1118 State 305 292 365
464

1020
332

153 260
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1120 State

Action Date: 7/1/97
Loadout: 7/2/97
Restoration Begins: 7/2/97
Restoration Completed: 7/18/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 25.35 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1120 State

SPECIAL WASTE
(TONS)
32.96

BACKFILL
i (LOADS)

3

TOPSOIL
I (TONS)

17.3

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

120

CONCRETE OTHER



Sampling r-uialysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Bad*

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1120 State 636 1060 463 985 213 410
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1310 State

<\ctionDate: 11/22/97
Loadout: 11/26/97
Restoration Begins: 11/26/97
Restoration Completed: 12/17/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 146.7 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 131 OState

SPECIAL WASTE i BACKFILL TOPSOIL CA-6
i (TONS) (LOADS) j (TONS) | (TONS)

190.71 : 6 i 52.84 44.15

CA-7 SAND
(TONS) ! (TONS)
14.85 [

SOD
CU.YDS.

360

CONCRETE OTHER



Sampling ^nalysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

131 OState 65
317

68
179

B
PPM
No.

B
PPM
No.

B
PPM
Net-

38
587

229
266

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

28
44

487
522

Depth
Excav.
(inch)

12
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1322 State

Action Date: 5/1/97
Loadout: 5/6/97
Restoration Begins: 5/6/97
Restoration Completed: 5/14/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 71.64 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1322 State

SPECIAL WASTE BACKFILL
(TONS) | (LOADS)
93.14 | 3

TOPSOIL j CA-6
(TONS) i (TONS)
44.51 | 29.15

CA-7
(TONS)

30.3

SAND
(TONS)

SOD
CU.YDS.

189

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A ^
PPM
No.

A
PPM
No.

1322 State 752

3 - 6" Frc>nt and BacK
B

PPM
No.

B
pPM
Ho.

B
PPM
No.

696

6-12"FrontandBacfk
c

PPM
No.

C j
PPM
No.

C
PPM
No.

585

Depth
Excav.
(inch)

12
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1324 State

Action Date: 3/26/97
Loadout: 3/28/97
Restoration Begins: 3/29/97
Restoration Completed: 4/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 211.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1324 State

SPECIAL WASTE j BACKFILL
(TONS) ! (LOADS)
274.98 I 4

TOPSOIL CA-6
(TONS) ! (TONS)

| 268.65

CA-7 ! SAND
(TONS) i (TONS)

30.3 !

sob
CU.YDS.

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1324 State 690 510 650 570 760 340 12
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1700 State

Action Date: 4/16/97
Loadout: 4/25/97
Restoration Begins: 4/25/97
Restoration Completed: 4/28/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 266.93 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1700 State

SPECIAL WASTE
(TONS)
347.01

BACKFILL
(LOADS)

12

TOPSOIL
(TONS)

CA-6
(TONS)
174.9

CA-7 j SAND
(TONS) ! (TONS)

30.3 !

sob
CU.YDS.

CONCRETE OTHER



Sampling analysis
Project #10531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

1700 State 1242 2947 588 1966 738 2623 12



1704/06 State

Action Date: 4/16/97
Loadout: 4/18/97
Restoration Begins: 4/26/97
Restoration Completed: 4/28/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 185.40 cubic yards, which was
shipped to WMI-Milam for disposal.

""Equipment utilized during excavation:
*TL-26
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1704/00 State

! SPECIAL WASTE
! (TONS)

241.02

BACKFILL TOPSOIL
(LOADS) ! (TONS)

10 !

CA-e> CA-7 SAND
(TONS) (TONS) I (TONS)
221 .0& '

SOD
CU.YDS.

CONCRETE OTHER



Sampling dialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1704/06 State 907 612

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

1200 84
1210 1080

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1264 294
1160 1560

Depth
Excav.
(Inch)

12
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171 OState

Action Date: 5/6/97

Restoration Begins: 5/8/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 102.04 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, /L

QUANTITY SUMMARY FOR 171 OState

SPECIAL WASTE
(TONS)
132.66

BACKFILL | TOPSOIL
(LOADS) | (TONS)

4

CA-6
(1'ONS)
133.2

CA-7 SAND
(TONS) | (TONS)

SOD
CU.YDS.

31.5

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1710 State 1370 1450 1530

3 •• 6" Front and Back
0

PPM
N(>-

B
PPM
No.

B
PPM
No.

943 860 321

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

421 370
231 279
142 200

1540
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1712 State

Action Date: 4/28/97
Loadout: 4/30/97
Restoration Begins: 5/1/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 65.86 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:

*X331
M7KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1712 State

SPECIAL WASTE
(TONS)
85.63

BACKFJLL
(LOADS)

TOPSOIL CA-6 CA-7 SAND I SOD
(TONS) j (TONS) (TONS) : (TONS) j CU.YDS.

97.15 j 69.5 |

CONCRETE OTHER



Sampling <-uialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1712 State 639
285

705
307

385

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

236 291
290 66
58 105

800

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

40
176

33
81

Depth
Excav.
(inch)

713
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1716 State

Action Date: 4/29/97
Loadout: 5/1/97
Restoration Begins: 5/5/97
Restoration Completed: 5/5/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 65.76 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19?31
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1716 State

SPECIAL WASTE ! BACKFILL
i (TONS) ! (LOADS)
! 83.5

TOPSOIL CA-6
(TONS) (TONS)

85.55

CA-7 j SAND
(TONS) I (TONS)

27.8 !

SOD
CU.YDS.

CONCRETE OTHER



Sampling «nalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1716 State 477
755
489 660

3 - 6" Front and Back
B

PPMiYo7]
B

PPM
No. j

B
PPM
No.

184

252
456

667
530

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

272

187 358
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1930 State

Action Date: 3/26/97
Loadout: 3/27/97
Restoration Begins: 3/27/97
Restoration Completed: 3/28/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 111.61 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1930 State

SPECIAL WASf E
(TONS)
145.01

BACKFILL
(LOADS)

TOPSOIL i CA-6
(TONS) i (TONS)

164

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER



Sampling M.ialysi£
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1930 State 1300 505 2557 12





2117 State

Action Date: 12/1/97
Loadout: 12/5/97
Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 109.93 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-tmcking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2117 State

; SPECIAL WASTE
I (TONS)

BACKFILL !
rLOADS)

142.92 7

TOPSOIL
(TONS)
22.54 I

CA-6
(TONS)

57.4

CA-7
(TONS)
27.45

SAND
(TONS)

SOD
CU.YDS.

420

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

L A

PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

r B
PPM
No.

2117 State 409 479 764 953

6 - 12" Front and Back
r~o
~ppM

~Ntf-

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

£70 510 12
49 82

1090 51
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2118 State

Action Date: 2/26/98
Loadout: 2/28/98
Restoration Begins: 2/28/98
Restoration Completed: 3/5/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 164.44 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2118 State

SPECIAL WASTE
(TONS)

I 213.78

BACKFILL
(LOADS)

19

TOPSOIL
(TONS)

CA-6
(TONS)
21.85

CA-7 ; SAND
(TONS) ! (TONS)

i

sob
CU.YDS.

1200

CONCRETE OTHER



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

, .3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2118 State 364
203

963
348

345
137

692
418

269 283
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2119 State

Action Date: 12/1/97
Loadout: 12/4/97
Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 79.56 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, it

QUANTITY SUMMARY FOR 2119 State

SPECIAL WASTE
(TONS)
103.44

BACKFILL
(LOADS)

6

TOPSOIL
(TONS)

CA-6 i CA-7
(TONS) i (TONS)

i

SAND
(TONS)

SOD
CU.YDS.

420

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2119 State 605 640 578 512 424 349
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2121 State

Action Date: 12/9/97
Loadout: 12/13/97
Restoration Begins: 12/13/97
Restoration Completed: 12/18/97

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 94.92 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2121 State

SPECIAL WASTE
(TONS)
123.4

BACKFILL
(LOADS)

11

TOPSOIL
(TONS)

CA-6
(TONS)

27.7

CA-7
(TONS)

13.9

SAND
(TONS)

SOD
CU.YDS.

240

CONCRETE OTHER



Sampling Mualysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C ,
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2121 State 666 1470 535 1039 176 248
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2123 State

Action Date: 12/9/97
Loadout: 12/12/97
Restoration Begins: 12/15/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 76.36 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill

*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2123 State

SPECIAL WASTE i BACKFILL
(TONS) ! (LOADS)
99.27 I 5

TOPSOIL i CA-6
(TONS) I (TONS)
12.14 |

CA-7 i SAND | SOD
(TONS) i (TONS) j CU.YDS.

! 300

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2123 State 9450 2520 4310
325

302
418

136
598

1140
693

12
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2132 State

Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/24/98
Restoration Completed: 2/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 61.73 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2132 State

SPECIAL WASTE
(TONS)
80.25

BACKFILL
(LOADS)

1

TOPSOIL
(TONS)

8

CA-6
(TONS)

42.7

CA-7
(TONS)

SAND
(TONS)

sob
CU.YDS.

360

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

2132 State 147 261
658 219
406 463

16
501
256

83
152
443

6-12" Fror't and Back
c

PPM
No.

C
PPM
NO:

C
PPM
No.

6
595
159

12
141
226
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2134 State

Action Date: 2/9/98
Loadout: 2/9/98
Restoration Begins: 2/24/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 31.25 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
'TL-26 *TCM
*X331
*17-KW

'Subcontractors:
'WMI-landfill
*B. Garcia-trucking
'Grantham-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2134 State

SPECIAL WASTE BACKFILL
(TONS) (LOADS)
40.63 7

TOPSOIL
(TONS)

CA-6 CA-7
(TONS) (TONS)
15.23

SAND
(TONS)

SOD
CU.YDS.

180

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2134 State 624
691

584
895

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

606
298

432
447

6 -12" Front
c

PPM
No.

C
PPM
No.

Hid Back
r c

PPM
No.

Depth
Excav.
(inch)

108
43

203
149
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2138 State

Action Date: 3/23/98
Loadout: 3/24/98
Restoration Begins: 3/25/98
Restoration Completed: 4/8/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 84.55 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm





OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2138 State

SPECIAL WASTE
(TONS)
135.13

BACKFILL
(LOADS)

10

TOPSOIL
(TONS)

CA-6
(TONS)

44

CA-7
(TONS)

15.1

SAND
(TONS)

SOD
CU.YDS.

540

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and
c

PPM
No.

C
PPM
No.

C
^pPM

Ho.

Depth
Excav.
(inch)

2138 State 466
745

572
358

408
361

304
414

70
183

148
392
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2146 State

Action Date: 3/26/98
Loadout: 3/30/98
Restoration Begins: 3/30/98
Restoration Completed: 4/11/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 191.01 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2146 State

SPECIAL WASTE
(TONS)
248.32

BACKFILL
(LOADS)

10

tOPSOIL
(TONS)

CA-6
(TONS)
14.15

CA-7 i SAND
(TONS) : (TONS)

15.05 |

sob
CU.YDS.

420

CONCRETE OTHER



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2146 State 539 852

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

394
580

654
347

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

329
722

610
238

Depth
Excav.
(Inch)

12
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2147/49 State

Action Date: 5/1/98
Loadout: 5/4/98
Restoration Begins: 5/12/98
Restoration Completed: 5/16/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

"An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 52.38 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
'TL-26 *TCM
*X331
'17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2147/49 State

SPECIAL WASTE
(TONS)VrJ

BACKFILL
(LOADS)

o

TOPSOIL \ CA-6
(TONS) | (TONS)

26.4

CA-7
(TONS)
14.15

SAND
(TONS)

SOD
CU.YDS.

180

CONCRETE OTHER



Sampling dialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2147/49 State 504 1350 588 701 391 180
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2153 State

Action Date: 5/4/98
Loadout: 5/5/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

"An excavation depth of 3 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 34.77 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized durina excavation:
"TL-26 " *TCM
"X331
"17-KW

"Subcontractors:
"WMI-landfill
"B.. GarcJa-tjxinkiDQ,
"Grantham-trucking
"Emerald Turf Farm
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2155 State

Action Date: 5/5/98
Loadout: 5/6/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 80.93 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantharn-trucking
*Emerald Turf Farm
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Sampling analysis
Project #10531
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2158 State

Action Date: 4/8/98
Loadout: 4/10/98
Restoration Begins: 4/10/98
Restoration Completed: 4/23/98

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 58.97 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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Sampling Miialysis
Project #19531
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2162 State

Action Date: 4/20/98
Loadout: 4/22/98
Restoration Begins: 4/22/98
"Restoration Completed:

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 50.46 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW
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2200 State

Action Date: 5/12/98
Loadout: 5/15/98
Restoration Begins: 5/16/98
Restoration Completed: 5/19/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 116.52 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
'Emerald Turf Farm
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Sampling analysis
Project #10531
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2204/06 State

Action Date: 5/18/98
Loadout: 5/20/98

Restoration Completed: 6/2/98

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 56.35 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
"WMI-landfill

"Granthum-trucking
"Emerald Turf Farm
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Sampling Analysis
Project #19531
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2228 State

Action Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 28.37 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Emerald Turf Farm
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Sampling dialysis
Project #19531
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2230 State

Action Date: 9/10/97
Loadout: 9/11/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 19.91 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2239 State

Action Date: 3/2/98
Loadout: 3/3/98
Restoration Begins: 3/3/98
Restoration Completed: 3/6/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 68.02 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2247 State

Action Date: 4/25/98
Loadout: 5/4/98
Restoration Begins: 5/4/98
Restoration Completed: 5/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 78.03 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-truckmg
*Granthum-trucking
*Schneider Turf Farm
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Project #19531
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2251 State

Action Date: 4/24/98
Loadout: 4/25/98
Restoration Begins: 5/5/98
Restoration Completed: 5/8/98

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 67.05 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Granthum-trucking
"Schneider Turf Farm
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807 Washington

Action Date: 2/26/98
Loadout: 2/27/98
Restoration Begins: 2/27/98
Restoration Completed: 3/6/98

"Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 29.96 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1307/09 Washington

Action Date: 6/9/97
Loadout: 6/12/97
Restoration Begins: 6/12/97
Restoration Completed: 7/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 229.04 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-truckirjq/
*Schneider Turf Farm
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Sampling Analysis
Project #19531

0 - 3" Front and- Back 3-6" Front and Back 6-12" Front and Back
A A A B B B C C C Depth

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM • Excav.
Address No. No. No. No. No. No. No. No. No. | (inch)

1307/09 Washington 915 536 51 479 42 101 3





1317 Washington

Action Date: 6/2/97
Loadout: 6/5/97
Restoration Begins: 6/6/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 76.91 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1317 Washington 308 589 1043 651 958 1202 12





1319 Washington

Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/20/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 72.54 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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(TONS) (TONS) (TONS) (TONS)
45.23 31.85

SOD
CU.YDS.

159

CONCRETE OTHER



Sampling A
Project #19531

0 - 3" Front and Back 3 - 6" Front and |3ack_

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
pPM

— NoT

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1319 Washington 1559 417 571 415 485 702 12
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1321 Washington

Action Date: 4/22/98
Loadout: 4/23/98
Restoration Begins: 4/25/98
Restoration Completed: 5/14/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 17.47 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1321 Washington

SPECIAL WASTE BACKFILL i TOPSOIL | CA-6
____ (TONS) _____ (LOADS) (TONS) i (TONS;

22.72 2 i

CA-7 | SAND
j (TONS) j (TONSL_

sob
CU.YDS.

126

CONCRETE OTHER



0 - 3" Front and Back
A

PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

743 398 273 437 198 212
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1323 Washington

Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 61.17 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
'WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1323 Washington

SPECIAL WASTE j BACKFILL i TC-PSOIL
(TONS) i (LOADS) (TONS)
79.53 5 34.44

CA-6 CA-7 SAND
(TONS) I (TONS) j (TONS) .
13.15

SOD
CU.YDS.

180

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1323 Washington 674 576

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

516
348

346
460

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

478 435 6
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1325 Washington

Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 38.3 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1325 Washington

i SPECIAL WASTE • BACKFILL
i (TONS) j (LOADS)

49.79 i 2

TOPSOIL CA-6
(TONS) i (TONS)
23.53 12.15

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

240

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1325 Washington 738 485

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

620 530

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

581
1327

81
268

Depth
Excav.
(inch)

12
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1400/02 Washington

Action Date: 4/18/97
Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/14/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 123.90 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1400/02 Washington

i SPECIAL WASTE
(TONS)
161.07

BACKFILL
(LOADS)

6

TOPSOIL
(TONS)
81.09

CA-6
(TONS)

13.95

CA-7
(TONS)

27.7

SAND
(TONS)

SOD
CU.YDS.

283.5

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B C C C Depth

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM Excav.
Address No. No. No. No. No. No. No. No. No. i (inch)

1400/02 Washington 1420 849 194 539 501 266 288 192 178 6



3

0 % y



1405 Washington

Action Date: 5/21/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 201.25 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

î/DCOritractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1405 Washington

SPECIAL WASTE
i (TONS)

261.63

BACKFILL
I (LOADS)

17

TOPSOIL
(TONS)
257.31

CA-6
(TONS)

CA-7
(TONS)

40.2

SAND
(TONS)

i SOD
i CU.YDS.
i 1079.5

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
Nolj

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No. J

C
PPM
No.

Depth
Excav.
(inch)

1405 Washington 876 1010 489 777 307 431
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1411 Washington

Action Date: 4/3/97
Loadout: 4/7/97
Restoration Begins: 4/7/97
Restoration Completed: 5/6/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 142.83 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1411 Washington

SPECIAL WASTE
i (TONS)

185.68

BACKFILL
(LOADS)

10

TOPSOIL
(TONS)
54.53

CA-6
(TONS)

35.6

CA-7
(TONS)
29.75

SAND
(TONS)

SOD
CU.YDS.

! 378

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

1411 Washington 1220 749 796 547 548 571 12





2008 Washington

Action Date: 9/15/97
^oadout: 9/17/97
Restoration Begins: 9/17/97
Restoration Completed: 10/3/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 43.7 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM COLORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2008 Washington

SPECIAI- WASTE
(TONS)
56,«1

BACKFILL
(LOADS)

2

TOPSOIL CA-6
(TONS) (TONS)
12.78

CA-7
(TONS)
29.75

SAND
(TONS)

SOD
CU.YDS.

180

CONCRETE OTHER



Sampling MI ialysis
Project #19531

C) - 3" Front and Back

Street/Number
Address

A
PPM
HO.

A
PPM
No.

A
PPM
No.

2008 Washington 90S
447

393
865

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

1280
1062

380
287

6-12" Front and Back
C

PPM
No.

C
PPM
No.

C
PPM
No.

167 150

Depth
Excav.
(Inch)





2020 Washington

Action Date: 6/30/97
Loadout: 7/2/97
Restoration Begins: 7/3/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 95.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2020 Washington

I SPECIAL WASTE
i (TONS)

124.46

BACKFILL
(LOADS)

4

TOPSOIL i
(TONS) !
17.42 !

CA-6
(TONS)
43.75

CA-7
(TONS)
15.35

SAND
(TONS)

i SOD
CU.YDS.

254

CONCRETE OTHER



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Numfc>er
Address _____

A
PPM
No.

A
PPM
No.

A
PPM
No.

3.- 6" Front and Back
^g

PPM
N&J

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No. J

C
PPM
No.

Depth
Excav.
(inch)

2020 Washington 617 670 1290 12
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2022 Washington

Action Date: 5/15/97
Loadout: 5/16/97
Restoration Begins: 5/16/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 102.93 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2022 Washington

SPECIAL WASTE
____ (TONS)

133.81

BACKFILL
(LOADS)

6

TOPSOIL C?A-6
rrdNS) i (TONS)
29-42 '< 3(J-i»6

CA-7
(TONS)

I 29.75

SAND
(TONS)

SOD
CU.YDS.

252

CONCRETE UIHtK



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2022 Washington 697 895 875 907 762 599 12
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2026 Washington

Action Date: 5/19/97
Loadout: 5/20/97
Restoration Begins: 5/20/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 58.04 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2026 Washington

SPECIAL WASTE BACKFILL
(TONS) ! (LOADS)

! 75.92 2

TOPSOIL CA-6
(TONS) (TONS)

17.8 43.35

CA-7
(TONS)
14.05

SAND
(TONS)

SOD
CU.YDS.

222

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

"" C
PPM
No.

2026 Washington 1230 1320 710 402 117 117
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2030 Washington

Action Date: 8/13/97
Loadout: 8/14/97
Restoration Begins: 8/14/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 59.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2030 Washington

SPECIAL WASTE BACKFILL TOPSOIL
(TONS) (LOADS) (TONS)
77.68 j 3 ; 18.1

CA-6 I CA-7
(TONS) (TONS)

15.4 15.25

SAND
(TONS)

sob
CU.YDS.

240

CONCRETE OTHER



Sampling Miialysi£
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM

I No.

C
PPM
No.

Depth
Excav.
(inch)

2030 Washington 606 793 646 492 256 394
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2034 Washington

Action Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/18/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 55.20 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcta-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2034 Washington

SPECIAL WASTE
(TONS)
71.76

BAC-KFILL
(LOADS)

4

TOPSOIL
(TONS) I

19.91

CA-6
(TONS)

14.25

CA-7
(TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER j
i

240 i



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2034 Washington 880
388

2380
560

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

367 595

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

324 712 12
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2036 Washington

<\ction Date: 9/6/97
Loadout: 9/9/97
Restoration Begins: 9/11/97
Restoration Completed: 10/2/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 25.40 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2036 Washington

SPECIAL WASTE
(TONS)

BACKFILL TOPSOIL CA-6 \ CA-7
(LOADS) j (TONS) I (TONS) (TONS)

SAND
(TONS)

SOD
CU.YDS.

CONCRETE OTHER

33.02 5.7 60



Sampling Analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2036 Washington 895 992 334





2038 Washington

Action Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 56.86 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2038 WashingtPn

SPECIAL WASTE
(TONS)
73.93

BACKFILL
(LOADS)

4

TOPSOIL
(TONS)

32.6

CA-6 CA-7 i SAND
(TONS) i (TONS) : (TONS)
14.26

SOD
CU.YDS.

300

CONCRETE

————————

OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2038 Washington 1790
1725

546
802

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

865
216

426
478

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

202
210

505
94

12





2104 Washington

^tionDate: 11/22/97
Loadout: 11/24/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 47.73 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
"Emerald Turf Farm



OHM CORPORATION
PROJECT 1031
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2104 Washington

SPECIAL WASTE i BACKFILL
i (TONS) (LOADS)

62.06 1

TOPSOIL
(TONS) I
14.28 ;

CA-6
(TONS) ̂

31.9

CA-7
(TONS)
15.65

SAND
! (TONS)

SOD
CU.YDS.

i CONCRETE
i

150 !

OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

2104 Washington 596 436 514 550 156 243





2108 Washington

Action Date: 11/21/97
Loadout: 11/25/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 117.77 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2108 Washington

SPECIAL- WASTE
(TONS)
153-n

BACKFILL TOPSOIL CA-6 CA-7 SAND
(LOADS) (TONS) (TONS) (TONS) (TONS)

SOD
CU.YDS.

330

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

, .3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2108 Washington 794 1500 284 952 158
40

668
440

12



C



2114 Washington

Action Date: 8/28/97
Loadout: 9/3/97
Restoration Begins: 9/3/97
Restoration Completed: 9/23/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 56.98 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2114 Washington

i SPECIAL WASTE BACKFILL
! (TONS) j (LOADS)

74.08 : 2

TOPSOJL CA-6
(TONS) j (TONS)
31.49

CA-7
(TONS)
14.05

SAND
(TONS)

SOD
CU.YDS.

320

CONCRETE OTHER



Sampling Mitflysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3 - 6" Front and Back 6-12" Front and
c

PPM
No.

C
PPM
No.

C
PPM
N<>-

Depth
Excav.
(Inch)

2114 Washington 690 927 362 708
1487 1093

117 403





1518/20 12th

Action Date: 12/15/97
Loadout: 12/16/97
Restoration Begins: 12/16/97
Restoration Completed: 12/19/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 82.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-tru eking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1518/20 12th

SPECIAL WASTE BACKFILL j TOPSOIL
(TONS) (LOADS) I (TONS)

! 107.09 8 !

CA-6 CA-7
(TONS) i (TONS)

! 14.6

SAND
(TONS)

sob
CU.YDS.

300

CONCRETE OTHER



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

151872012th 412 409

.3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

588
172

351
850

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

290 240

Depth
Excav.
(Inch)
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1920 12th. St.

Action Date: 5/13/98
Loadout: 5/15/98
Restoration Begins: 5/15/98
Restoration Completed: 5/21/98

*Stack. emission sites wei:a not. saroi?ted for warificatirw. riwa to tba fact, tbsfc a "prar
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 46.77 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1920 12th. St.

SPECIAL WASTE BACKFILL
(TONS) (LOADS)
60.81 4

TOPSOIL
(TONS)

CA-6 CA-7
(TONS) (TONS)
13.95 12.55

SAND
(TONS)

SOD
CU.YDS.

360

CONCRETE OTHER



Sampling
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

1920 12th 500
360

459
758

542

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

400
207

371
263

195

6-12" Ft'ont and Back
c

PPM
No.

C
pPM
NO.

C
PPM
No.

197
97

448
397

406

Depth
iccav.





2502 W. 20th

Action Date: 6/6/97
Loadout: 6/10/97
Restoration Begins: 6/10/97
Restoration Completed: 6/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 234.96 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2502 W. 20th

SPECIAL WASTE
(TONS)
305.46

BACKFILL
(LOADS)

17

TOPSOIL
(TONS)
215.29

CA-6
(TONS)
29.05

CA-7
(TONS)

SAND | SOD ! CONCRETE
(TONS) CU.YDS.

| 889 |

OTHER



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2502 W.20th 672
756

748
1680

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

342
446

700
865

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

258
453

181
895

Depth
Excav.
(inch)

12
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2504 W. 20th

Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/4/97
Restoration Completed: 6/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 43.45 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking

Torr "Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2504 W. 20th

SPECIAL WASTE
(TONS)

BACKFILL TOPSOIL CA-6
(LOADS) i (TONS) ; (TONS)

56.49 1 27.89 ! 35.15

CA-7 SAND
(TONS) i (TONS)

SOD
CU.YDS.

; 120
CONCRETE OTHER



Sampling *>.ialysis
Project #19531

0 - 3" Front and Back 3 - 6" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

B
PPM
No.

B
PPM
No.

B
PPM
No.

2504 W.20th 373
2470

807
1120

416 1150
1200 1130

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

423 740
2350 854

12





2504 1/2W. 20th

Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 61.39 cubic yards, which was
shipped to WMI-Milam for disposal.

""Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 25041/2\/V'20th

SPECIAL WASTE
! (TONS)
I 79.81

BACKFILL
(LOADS)

2

TOPSOIL
(TONS)
17.48

CA-6
(TONS)^
31.85

CA-7
(TONS)

SAND
(TCiNS)

SOD
CU.YDS.

190.5 ~

CONCRETE OTHER



Sampling M.ialysis
project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

25041/2W. 10th 339 444

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

140
233

628
461

6-12" Front and
c

PPM
No.

C
PPM
No.

C
PPM
N<tJ

Depth
Excav.
(inch)

148 157
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2506 W. 20th

Action Date: 7/30/97
Loadout: 8/1/97
Restoration Begins: 8/2/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 126.85 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331 *Kubota
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2506 W. 20th

SPECIAL WASTE
(TONS)
164.92

BACKFILL I TOPSOIL • CA-6 CA-7 SAND
(LOADS) ! (TONS) I (TONS) (TONS) (TONS)

9 15.8 ! 43.32 : '

SOD
CU.YDSL.

570

CONCRETE OTHER



Sampling r îialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

2506 W.20th 305
358

454
518

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

268
318

408
532

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

140
245

414
438



24'

SIDEWALK

T

75'

HOUSE

46'

23'

15' ing
CO

SIDEWALK

X = SAMPLE POINT 2506 W.20TH
50'X 136'

OHM
Corporation

Findlay. Ohio

rawn ByE[)j Checked By:

Approved By:

Drawing No:



2508 W. 20th

Action Date: 5/23/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/11/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 136 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
'Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2508 W. 20th

i SPECIAL WASTE BACKFILL
1 (TONS) i (LOADS)

176.8 ! 6

fOPSOIL
(TONS)
123.24

CA-6
(TONS)
57.95

CA-7
(TONS)
59.35

SAND
(TONS) _

sob
CU.YDS.

' 254 I

CONCRETE OTHER



dialysis
Project #19531

0 - 3" Front and Back

StreefNumber
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

2v600W.20th 396 211 360 462 253 525 12
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261OW. 20th

Action Date: 11/13/97
Loadout: 11/13/97
Restoration Begins: 11/14/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 38.10 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 261OW. 20th

SPECIAL WASTE
(TONS)
49.53

BACKFILL
(LOADS)

2

TOPSOIL
(TONS)

CA-6
(TONS)

41.5

CA-7
(TONS)
14.15

SAND
(TONS)

SOD
CU.YDS.

180

CONCRETE OTHER



Sampling **iialysls
Project #19531

0 - 3" Front and Back

Street/Number
Address J

A
PPM
No.

A
PPM
No.

A
PPM
No.

.3-6" Front and Back 6-12" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

c
PPM
No.

C
PPM
No.

C
PPM
No.

2610W.20th 581 566 186 423 452 187 212 225 175
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1104 21st St.

Action Date: 8/25/97
Loadout: 8/26/97
Restoration Begins: 8/26/97
Restoration Completed: 8/27/97

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 26.94 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grarifhum-trucking
'Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1104 21st St.

SPECIAL WASTE i BACKFILL
(TONS) ! (LOADS)
35.03 j

TOPSOIL
(TONS)

CA-6 i CA-7
(TONS) i (TONS)
32.85 15

SAND
(TONS)

SOD
CU.YDS.

60

CONCRETE OTHER



Sampling Mnalysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

110421st 146 395 825 513 34 74
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1423 22nd St.

Action Date: 3/11/98
Loadout: 3/12/98
Restoration Begins: 3/12/98
Restoration Completed: 3/25/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 43.10 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*G rantham-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1423 22nd St.

SPECIAL WASTE , BACKFILL j TOPSOIL j CA-6 j CA-7 SAND
(TONS) i (LOADS) i (TONS) i (TONS) j (TONS) I (TONS)
56.04 ! 2 | : 15 13.45 |

SOD
CU.YDS.

120

CONCRETE OTHER



Sampling analysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

142322nd 274
230

1933
1878

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

186
154

604
2293

6-12" Front and Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

115 1120
114 94

2265 188

12
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151023rd St.

Action Date: 4/7/98
Loadout: 4/9/98
Restoration Begins: 4/10/98
Restoration Completed: 4/18/98

'Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 32.69 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR 151023rd St.

SPECIAL WASTE
(TONS)
42.5

BACKFILL TOPSOIL
(LOADS) ! (TONS)

2 i

CA-6
(TONS)

29.5

CA-7
(TONS)
16.85

SAND
(TONS)

SOD
nU.YDS.

60

CONCRETE OTHER



Sampling Miialysis
Project #19531

0 - 3" Front and Back

Street/Number
Address

A
PPM
No.

A
PPM
No.

A
PPM
No.

3-6" Front and Back
B

PPM
No.

B
PPM
No.

B
PPM
No.

6- 12"Frorltand Back
c

PPM
No.

C
PPM
No.

C
PPM
No.

Depth
Excav.
(inch)

151023rd 968 963 72 609 826 122 573 683 354 12
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1920 Adams ( Easement)

Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2120/22-2148/50 Adams ( Easement)

Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 9.82 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Grantham-trucking



2132/34 Adams ( Easement)

Action Date: 4/2/98
Loadout: 4/2/98
Restoration Begins: 4/2/98
Restoration Completed: 4/2/98

* Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Adams

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 SAND SOD C>R CONCRETE ! OTHER
WASTE (LOADS) j (TONS) (TONS) (TONS) (TONS) SEECJ_________
25.02 2 i SOD 1



1916-1920 Benton ( Easement)

Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-tru eking



1922-1940 Benton ( Easement)

Action Date: 3/30/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 62.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landflll
*B. Garcia-trucking
*Grantham-trucking



1919-2113 Benton ( Easement)

Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 93.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*B. Garcia-trucking
*Grantham-trucking



2117-2139 Benton ( Easement)

Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 47.66 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2124/26 Benton ( Easement)

Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/6/98
Restoration Completed: 4/6/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 34.42 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2138-2158 Benton ( Easement)

Action Date: 4/7/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

^Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.53 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2165-2232 Benton ( Easement)

Action Date: 4/8/98
Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 43.95 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Benton

SPECIAL
WASTE

BACKFILL
(LOADS)

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)

SANP SOD OR
i SEED

CONCRETE OTHER

341.06 3 24 ! SOD



2013/15-2023 Bryan ( Easement)

Action Date: 3/24/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restoration. CoroilfitecL 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 17.32 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2027-2037 Bryan ( Easement)

Action Date: 3/24/98
Loadout: 3/25/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 165.72 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
'WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Bryan

SPECIAL
WASTE
183.04

BACKFILL
(LOADS)

8

TOPSOIL
(TONS)

i

CA-6
(TONS)
112.51

CA-7
(TONS)

13.1

SAND
(TONS)

SOD OR
! SEED
: SOD

CONCRETE

i

OTHER



1712-1746 Chestnut ( Easement)

Action Date: 1/19/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 84.42 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1715,1739 Chestnut ( Easement)

Action Date: 1/26/98

Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 15.29 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1750-1754 Chestnut ( Easement)

Action Date: 1/22/98
Loadout: 1/24/98
Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 172.47 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Chestnut

SPECIAL
WASTE
272.18

BACKFILL
(LOADS)

I 31

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD OR
| SEED

SOD

CONCRETE
j

OTHER j
i



1624/26-1642 Cleveland ( Easement)

Action Date: 3/6/98
Loadout: 3/11/98
Restoration Begins: 3/12/98
Restoration Completed: 3/12/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

The excavation of special waste yielded a total of 160.20 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1710-1734 Cleveland ( Easement)

Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 48.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2029-2036 Cleveland ( Easement)

Action Date: 4/2/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 38.91 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2121-2153 Cleveland ( Easement)

Action Date: 4/6/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 54.90 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2161-2167 Cleveland ( Easement)

Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.12 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2201-2234 Cleveland ( Easement)

Action Date: 4/8/98
Loadout: 4/9/98
Restoration Begins: 4/11/98
Restoration Completed: 4/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

The excavation of special waste yielded a total of 69.32 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2258/60 Cleveland ( Easement)

Action Date: 4/8/98
Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 24.27 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMMandfill
*B. Garcia-trucking
"Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Cleveland
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7
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37.1
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SOD OR
SEED
SOD

CONCRETE OTHER



1619/21 Delmar ( Easement)

Action Date: 2/26/98
Loadout: 2/26/98
Restoration Begins: 2/27/98
Restoration Completed: 2/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 43.25 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Grantham-trucking



1624-1644 Delmar ( Easement)

Action Date: 2/28/98
Loadout: 3/3/98
Restoration Begins: 3/4/98
Restoration Completed: 3/4/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 158.30 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Grantham-trucking



1625-1641 Delmar ( Easement)

Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 65.90 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1700-1718 Delmar ( Easement)

Action Date: 3/5/98
Loadout: 3/7/98
Restoration Begins: 3/8/98
Restoration Completed: 3/8/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 169.42 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1715 Delmar ( Easement)

Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1720/22-1732 Delmar ( Easement)

Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 89.69 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-tmcking



1725-1739 Delmar ( Easement)

Action Date: 3/2/98
Loadout: 3/3/98
Restoration Begins: 3/3/98
Restoration Completed: 3/3/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 51 .10 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:

*B. Garcia-trucking
'Grantham-trucking



1741/43 Delmar ( Easement)

Action Date: 2/28/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 18.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2235/37-2263/65 Delmar ( Easement)

Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/4/98

* Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 30.11 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Delmar

SPECIAL
WASTE
633.63
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(LOADS)

29
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(TONS)

64

CA-6
(TONS)
128.6

CA-7
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27.75
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SOD OR
i SEED

SOD

CONCRETE OTHER



2503, 2507 Denver ( Easement)

Action Date: 3/24/98
Loadout: 3/24/98
Restoration Begins: 3/25/98
Restoration Completed: 3/25/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 32.58 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Denver

SPECIAL
WASTE

BACKFILL
(LOADS)

TOPSOIL
(TONS)
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(TONS)

CA-7
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SEED
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32.58 i 2 ; ! ! SOD



1627/29-1643 Edison ( Easement)

Action Date: 2/6/98
Loadout: 2/9/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 130.88 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Grantham-trucking



1638/40-1642 Edison ( Easement)

Action Date: 2/25/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 146.78 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
"Grantham-trucking



1701-1729 Edison ( Easement)

Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

•Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

•An excavation depth of 12 inches was established by USAGE prior to work
commencing.

•The excavation of special waste yielded a total of 164.01 cubic yards, which was
shipped to WMI-Milam for disposal.

•Equipment utilized during excavation:
*TL-26 TCM
*X331
*17-KW

•Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1712/14-1728 Edison ( Easement)

Action Date: 2/24/98
Loadout: 2/24/98
Restoration Begins: 2/25/98
Restoration Completed: 2/25/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 73.01 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1737/39-1741/43 Edison ( Easement)

Action Date: 2/13/98
Loadout: 2/13/98
Restoration Begins: 2/13/98
Restoration Completed: 2/14/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 76.77 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Grantham-trucking



1801-1807 Edison ( Easement)

Action Date: 2/26/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

* Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 3.12 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 195 31
GRANITE CITY, IL

QUANTITY SUMMARY FOR Edison
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594.57

BACKFILL
(LOADS)

13

TOPSOIL
(TONS)

48

CA-6
(TONS)
233.45

CA-7
(TONS)
41.75

SAND SOD OR
(TONS) SEED

CONCRETE OTHER

SOD



1400/10-1444 Grand ( Easement)

Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 200.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1413-1447 Grand ( Easement)

Action Date: 1/17/98
Loadout: 1/19/98
Restoration Begins: 1/20/98
Restoration Completed: 1/20/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 155.69 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1929/31,1933/35 Grand ( Easement)

Action Date: 3/13/98
Loadout: 3/14/98
Restoration Begins: 3/15/98
Restoration Completed: 3/15/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 30.72 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1918,1924 Grand ( Easement)

Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 15.31 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1919/21,1923/25 Grand ( Easement)

Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 21.23 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
'WMI-landfill
*B. Garcia-trucking
'Grantham-trucking



1718-1722 Grand ( Easement)

Action Date: 3/16/98
Loadout: 3/16/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 76.14 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 195 31
GRANITE CITY, IL

QUANTITY SUMMARY FOR Grand

SPECIAL
WASTE
499.84

BACKFILL
(LOADS)

9

TOPSOIL
(TONS)

CA-6
(TONS)
100.09

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

! SOD

CONCRETE OTHER
,
!



1415 Iowa ( Easement)

Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 32.89 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM.
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1417 Iowa ( Easement)

Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 17.29 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1419-1423 Iowa ( Easement)

Action Date: 1/22/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/24/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing,.

"The excavation of special waste yielded a total of 55.24 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
"X331
*17-KW

"Subcontractors:
"WMI-landfill
*B. Garcia-trucking
"Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 SAND SOD OR ! CONCRETE ; Of HER
WASTE (LOADS) (TONS) (TONS) (TONS) (TONS) j SEED________________
245.53 8 103.45 ; SOD j j



1401 Iowa ( Easement)

Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/26/98
Restoration Completed: 1/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 97.25 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1405 Iowa ( Easement)

Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 15.07 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1408 Iowa ( Easement)

Action Date: 1/27/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 1/27/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 27.79 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2019-2047 Lee ( Easement)

Action Date: 3/25/98
Loadout: 3/30/98
Restoration Begins: 4/1/98
Restoration Completed: 4/2/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 139.37 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Lee

SPECIAL
WASTE
139.37

BACKFILL
(LOADS)

5

TOPSOIL
(TONS)

CA-6
(TONS)

CA-7
(TONlS)

SAND
(TON^L

, SOD OR
! SEED

SOD

CONCRETE OTHER



1412/14-1429 Madison ( Easement)

Action Date: 1/21/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.28 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Madison

SPECIAL BACKFILL! TOPSOIL CA-6 CA-7 SAND SOD OR CONCRETE OTHER
WASTE (LOADS) I (TONS) I (TONS) (TONS) (TONS) SEED_________
41.28 4 ! SOD



1610-1648 Maple ( Easement)

Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 84.76 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
'Grantham-trucking



1603-1643 Maple ( Easement)

Action Date: 2/13/98
Loadout: 2/25/98
Restoration Begins: 2/26/98
Restoration Completed: 2/28/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 150.29 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1649 Maple ( Easement)

Action Date: 2/27/98
Loadout: 2/27/98
Restoration Begins: 3/2/98
Restoration Completed: 3/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 5.83 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1708-1748 Maple ( Easement)

Action Date: 2/5/98
Loadout: 2/6/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 60.23 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1821 Maple ( Easement)

Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 14.20 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW



1933 Maple ( Easement)

Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 6.70 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Maple

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 SAND SOD OR CONCRETE OTHER
WASTE (LOADS) (TONS) (TONS) (TONS) (TONS) SEED_________
322.01 26 | 76 SOD I



709 Niedringhaus ( Easement)

Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 6.36 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



822 Niedringhaus ( Easement)

Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 168.08 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



828-830 Niedringhaus ( Easement)

Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 25.31 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



833/35/37 Niedringhaus ( Easement)

Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 47.15 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantharn-trucking



901/03 Niedringhaus ( Easement)

Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/12/98
Restoration Completed: 3/12/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.70 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



910-912 Niedringhaus ( Easement)

Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 14.63 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Niedringhaus

SPECIAL
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303.23
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(LOADS)
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(TONS)

CA-6
(TONS)
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SOD
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I



2014-2026 Ohio ( Easement)

Action Date: 3/23/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 37.34 cubic yards, which was
shipped to WMI-Milam for disposal.

""Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1625-1646/48 Olive ( Easement)

Action Date: 2/13/98
Loadout: 2/27/98
Restoration Begins: 2/28/98
Restoration Completed: 3/2/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

"The excavation of special waste yielded a total of 93.96 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1712-1751 Olive ( Easement)

Action Date: 1/26/98
Loadout: 2/4/98
Restoration Begins: 2/4/98
Restoration Completed: 2/5/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 305.50 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Ohio

SPECIAL BACKFILL TOPSOIL CA-6 CA-7 SAND SOD OR CONCRETE ; OTHER
WASTE (LOADS) (TONS) (TONS) (TONS) (TONS) SEED________________
436.8 3 SOD i



1618-1634 Spruce ( Easement)

Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/13/98
Restoration Completed: 2/13/98

'Easements were not sampled for verification due to the fact that a pre-
determined deptnfor excavation was gi

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 60.91 cubic yards, which was
shipped to WMI-Milam for disposal.

'"Equipment ufifized during excavation:
*TL-26 TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1716 Spruce ( Easement)

Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 12.61 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FC>R Spruce
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73 f>9

BACKFILL
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i i
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1638/40 State ( Easement)

Action Date: 1/29/98
Loadout: 1/29/98
Restoration Begins: 1/29/98
Restoration Completed: 1/29/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*S_ubc,antractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1700-1720 State (Easement)

Action Date: 1/30/98
Loadout: 2/5/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 158.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR State

SPECIAL
WASTE
171.99

BACKFILL
(LOADS)

2

TOPSOIL
(TONS)

32

CA-6
(TONS)
25.55

CA-7
(TONS)

SAND
(TONS)

SOD OR CONCRETE
SEED !
SOD

OTHER iI

i i



1713-1721 Walnut ( Easement)

Action Date: 1/16/98
Loadout: 1/16/98
Restoration Begins: 1/17/98
Restoration Completed: 1/17/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 9.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1725-1747 Walnut ( Easement)

Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work

The excavation of special waste yielded a total of 19.47 cubic yards, which was
shipped to WMI-Milam for disposal.

"Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
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1400/02-1411 Washington ( Easement)

Action Date: 1/27/98
Loadout: 1/29/98
Restoration Begins: 1/30/98
Restoration Completed: 1/30/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 142.55 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-truckinq.
*Grantham-trucking



2026 Washington ( Easement)

Action Date: 4/1/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
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2005/07 14th ( Easement)

Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
camrnencfng.

*The excavation of special waste yielded a total of 86.66 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



1302-1310/12 18th ( Easement)

Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

"Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 69.76 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

"Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



2504-2510 W.20th ( Easement)

Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

'Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 24.51 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*G ra ntham-trucking



2612 W. 20th (Easement)

Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 15.26 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking


